
ESDIS Master Schedule Date Listing
Status as of  6/ 30/ 97

LAUNCHES
7/ 18/ 97SEASTAR (SeaWifs)

 C11/ 4/ 95RADARSAT
 C8/ 16/ 96ADEOS I (TOMS/ NSCAT)

11/ 1/ 97TRMM LRD
5/ 15/ 98LANDSAT-7 LRD
6/ 30/ 98AM-1 LRD
8/ 31/ 98METEOR LRD (SAGE III)
8/ 2/ 99ADEOS II LRD (SeaWinds)

12/ 1/ 00PM-1 LRD

         TRMM MISS. SYSTEMS DEV
 C12/ 17/ 96GSFC PDR
 C1/ 31/ 97LaRC PDR
 C1/ 22/ 97GSFC CDR

7/ 24/ 97GSFC TSS RRR
 C5/ 1/ 97LaTIS B1

12/ 31/ 97LaRC LaTIS RRR

  Version 0
 S8/ 31/ 94Version 0

   EGS Version 1
 C5/ 7/ 97TRMM Mission Sim #2
 C6/ 11/ 97TRMM Mission Sim #3

7/ 30/ 97TRMM GDS ORR
 S10/ 7/ 96EGS Version 1

9/ 19/ 97System Cert. (TRMM)

    EGS Version 2
11/ 7/ 97I&T-9.a

12/ 22/ 97I&T-9.b
3/ 23/ 98I&T-9.c

 C1/ 22/ 97ECT 1
 C6/ 30/ 97ECT 2A

1/ 2/ 98ECT 3
4/ 16/ 98End-to-End

 S1/ 15/ 97EGS Version 2
5/ 22/ 98System Cert. (L-7, AM-1)

       SCIENCE S/ W
 C2/ 15/ 96TRMM Eng S/W

8/ 1/ 97TRMM Mission S/W
 C2/ 15/ 96AM-1 Beta S/W
 S4/ 18/ 97AM-1 Eng S/W

2/ 5/ 98AM-1 Mission S/W

          ECS
 C3/ 30/ 93ECS Award
 C1/ 31/ 96SDPS Interim Release 1
 C10/ 19/ 95FOS RA/RB CDR
 C11/ 27/ 96FOS Rel A
 C2/ 26/ 97FOS A IST Installat ion

9/ 2/ 97FOS Rel B
10/ 2/ 97FOS B IST Installat ion

 C9/ 15/ 93SRR
 C6/ 27/ 94SDR
 C2/ 28/ 95PDR
 C8/ 21/ 95SDPS/CSMS CDR

1/ 2/ 98SDPS Rel. B.0
9/ 1/ 98SDPS Rel. B.1

            EDOS
 C2/ 5/ 93RFP
 C9/ 9/ 94Award
 C4/ 3/ 95EDOS SRR
 C2/ 29/ 96Initia l Operational Demo (V1)
 C11/ 1/ 96Ops Proto EOC Del. (V2)
 C6/ 13/ 97EDOS Test Cap. (V3)

11/ 28/ 97EDOS Ops Support (C1)
2/ 17/ 98C1.1 Del.
6/ 30/ 98EDOS Back-Up Archive (C2)

12/ 31/ 98EDOS Enhanced Ops. Cap. (C3)
5/ 31/ 99EDOS System Upgrade (C4)

             NETWORKS
 C2/ 7/ 94SDR
 C5/ 16/ 96EBnet AM-1 Review
 C11/ 8/ 95EBnet Ready TRMM Test

9/ 12/ 97EBnet Accept. TRMM Ops
 C5/ 12/ 97EBnet Ready AM-1 Mission Test

4/ 27/ 98EBnet Accept. AM-1 Ops
12/ 16/ 97NSI Available AM-1 Test
5/ 29/ 98Full NSI AM-1 Connect ivity

 C2/ 18/ 97NSI Available TRMM Test
10/ 3/ 97Full NSI TRMM Connectivity

 C1/ 14/ 93ECOM SRR
 C5/ 23/ 95EBnet Consolidat ion Dec ision
 C8/ 31/ 95EBnet Status Briefing
 C12/ 30/ 95EBnet TRMM Review

        ETS
 C12/ 20/ 94ETS Delta SRR
 C5/ 19/ 95EOS Test System (ETS) SDR
 C2/ 29/ 96Fina l Design Review
 C9/ 3/ 96Eng. Model Avail. @ EOC (LRS)
 C12/ 2/ 96ETS MPS Release 1.0
 C2/ 26/ 97ETS LRS 1.0/  SCTGEN 1.0
 C6/ 13/ 97ETS HRS 1.0

              INSTITUTIONAL
 C5/ 1/ 97WSC EOS MODS/ Test

7/ 22/ 97NCC 97
1/ 15/ 98X-Band Install/ Test SGS

S = Started
C = Completed


